exxel engineering, iNc.

planners - engineers - surveyors

December 16, 2015

Mr. Dan Carlton
Georgetown Township
1515 Baldwin Street
P.O. Box 769

Jenison, Ml 49429-0769

Re: Cedar Lake Drive — Lift Station Removal
Final Pay Request — Cost sharing

Dear Dan:

Cedar Valley Associates, Inc. has completed the work on this project and is entitled to a
payment in full at this time. This payment request is based on the "as-built" quantities listed on
the enclosed items list.

F= N 4

Summary 5972 -060

- TOTAL TO DATE $302,777.41
- Less Previous Payments $176,847.19
- GRAND TOTAL TO DATE - Final Due $125,930.22

We recommend you pay Cedar Valley Associates, Inc. the Grand Total to Date, or $125,930.22,
at this time.

There are three (3) items that varied from the original approved agreement.

— Item #6, Cross Country Sewer, additional silt fence was required by the OCWRC during
construction, adding $690.00.

— Item #4(a), Cedar Lake Drive Sewer Items, 1%” Bituminous top course, OCRC required
a small additional area to be resurfaced based on the existing condition of the roadway
near the lift station, adding $491.40.

— ltem #5, Cedar Lake Drive Sewer Items - Replace existing concrete drives, due to depth
of sanitary trench and dewatering configuration, 3 driveway approaches on the south
side were required to be replaced, adding $4,770.75.

If you have any questions, please feel free to call.
Sincerely,

T R

Todd R. Stuive, P.E.
tstuive@exxelengineering.com

Enclosures

cc: Ms. Denise Decker, Cedar Valley Associates, Inc.
Q101349E — (Sec. 3-6-13)

5252 Clyde Park Ave., SW - Grand Rapids, Ml 49509-9788  (616) 531-3660  Fax (616) 531-2121 « www.exxelengineering.com



CEDAR LAKE DRIVE LIFT STATION REMOVAL
Cost Sharing Proposal
Final Pay Request 12/16/2015

Cross Country Sewer Iltems

1
2
3

4
5
6

. 10" Sanitary SDR 26

. 4' Sanitary manhole to 10'

. 4" Sanitary manhole over 10'

. Tree clearing (40" wide +/-)

. Restoration over sewer

. Soil erosion control (silt fence)
Subtotal Offsite Sewer ltems

Cedar Lake Drive Sewer ltems

1.

A WN

0O N O O

9.
10.
1.
12.
13.
14.
15.
16.
17.
18.
19.

Signage
. Remove existing black top
. 6" Gravel base 22A (CIP)
. Paving
a) 1%" Bituminous MDOT 13A top course
b) 1%2" Bituminous MDOT 13A leveling course
. Saw-cut and replace concrete drive approach
. 24" Rolled curb & gutter
. Right of way restoration
. Replace existing storm manhole with 4' storm MH
Replace existing 12" storm
Remove 8" sanitary sewer
8" Sanitary, SDR 26
4’ sanitary manhole to 10'
4" sanitary manhole over 10'
Remove existing valve chamber
Maodify existing flow channels in manhole at Sta. 1 + 37
Temporary pumping
Reconnect existing laterals
Lift station decommission
Irrigation repair

Extra - Concrete Driveway replacements

Subtotal Cedar Lake Drive Sewer ltems

Oversizing (based on suppliers pipe cost)

1

. 8" to 10" Sanitary (SDR26)
Engineering and Surveying (6% of 279, 773.25)

TOTAL TO DATE
Less Previously Paid

Grand Total to Date - Final Due

P:\Q101349E (Sec. 3-6-13)

Qty.
790
2
10
790
790
790

1100
1165

1025
1025

70
500

240
285
225

W = W = a0

1685

L.S.

s.yd.
s.yd.

s.yd.
s.yd.

LS
.ft.
Ift.
ea.
.ft.
Lft.
Lft.
ea.
v.ft.
L.S.
L.S.
L.S.
ea.
L.S.
L.S.
L.S.

L.t
L.S.

Contract Completed Total to
Unit Price Quanitity Date
$199.33 790 $157,470.00
$3,063.92 2 $6,127.84
$25.00 10 $250.00
$3.96 790 $3,128.40
$7.99 790 $6,312.10
$1.15 1390 $1,598.50
$174,196.84 $174,886.84
$7,677.00 1 $7,677.00
$2.43 1100 .$2,673.00
$4.57 1165 $5,324.05
$6.30 1103 $6,948.90
$6.30 1025 $6,457.50
$4,237.00 1 $4,237.00
$13.00 76 $988.00
$5.49 500 $2,745.00
$2,511.05 1 $2,511.05
$20.51 250 $5,127.50
$4.47 285 $1,273.95
$164.06 225 $36,913.50
$3,134.46 1 $3,134.46
$25.00 8 $200.00
$5,300.00 1 $5,300.00
$450.00 1 $450.00
$6,200.00 1 $6,200.00
$180.00 3 $540.00
$6,650.00 1 $6,650.00
$1,000.00 1 $1,000.00
$1,590.25 3 $4,770.75
$105,576.41 $111,121.66
$1.65 1685 $2,780.25
$13,088.66 1 $13,988.66
$302,777.41
-$176,847.19
$125,930.22




CEDAR LAKE DRIVE LIFT STATION REMOVAL
Cost Sharing Proposal
Final Pay Request 12/16/2015

Cross Country Sewer ltems

1.
. 4' Sanitary manhole to 10'

. 4' Sanitary manhole over 10

. Tree clearing (40" wide +/-)

. Restoration over sewer

. Soil erosion control (silt fence)

()70 ¢) BEF >SN GL B S

10" Sanitary SDR 26

Subtotal Offsite Sewer ltems

Cedar Lake Drive Sewer ltems

1.
. Remove existing black top
. 6" Gravel base 22A (CIP)
. Paving

A WN

0 ~N O O,

Signage

a) 1%" Bituminous MDOT 13A top course
b) 1%" Bituminous MDOT 13A leveling course

. Saw-cut and replace concrete drive approach
. 24" Rolled curb & gutter
. Right of way restoration
. Replace existing storm manhole with 4’ storm MH
9.
10.
11.
12,
13.
14.
15.
16.
17.
18.
19.

Replace existing 12" storm
Remove 8" sanitary sewer

8" Sanitary, SDR 26

4' sanitary manhole to 10'

4' sanitary manhole over 10’
Remove existing valve chamber
Madify existing flow channels in manhole at Sta. 1 + 37
Temporary pumping

Reconnect existing laterals

Lift station decommission
Irrigation repair

Extra - Concrete Driveway replacements

Subtotal Cedar Lake Drive Sewer Items

Oversizing (based on suppliers pipe cost)

1.

8" to 10" Sanitary (SDR26)
Engineering and Surveying (5% of 279, 773.25)

TOTAL TO DATE
Less Previously Paid

Grand Total to Date - Final Due

P:\Q101349E (Sec. 3-6-13)

Qty.
790
2
10
790
790
790

1100
1165

1025
1025

70
500

240
285
225

W wd ca W - A - 00 -

1685

Unit
I.ft.

ea.

v.ft.
ft.

1.1t

It

L.S.

s.yd.
s.yd.

s.yd.
s.yd.

LS
I.ft.
L.ft.
ea.
|.ft.
|.ft.
|.ft.
ea.
v.ft.
L.S.
L.S.
L.S.
ea.
L.S.
L.S.
L.S.

L.S.

As-Built
Contract Completed Total to
Unit Price Quanitity Date
$199.33 790 $157,470.00
$3,063.92 2 $6,127.84
$25.00 10 $250.00
$3.96 790 $3,128.40
$7.99 790 $6,312.10
$1.15 1390 $1,598.50
$174,196.84 $174,886.84
$7,677.00 1 $7,677.00
$2.43 1100 $2,673.00
$4.57 1165 $5,324.05
$6.30 1103 $6,948.90
$6.30 1025 $6,457.50
$4,237.00 1 $4,237.00
$13.00 76 $988.00
$5.49 500 $2,745.00
$2,511.05 1 $2,511.05
$20.51 250 $5,127.50
$4.47 285 $1,273.95
$164.06 225 $36,913.50
$3,134.46 1 $3,134.46
$25.00 8 $200.00
$5,300.00 1 $5,300.00
$450.00 1 $450.00
$6,200.00 1 $6,200.00
$180.00 3 $540.00
$6,650.00 1 $6,650.00
$1,000.00 1 $1,000.00
$1,590.25 3 $4,770.75
$105,576.41 $111,121.66
$1.65 1685 $2,780.25
$13,988.66 1 $13,988.66
$302,777.41
-$176,847.19
$125,930.22




Cedar Lake Drive Lift Station Removal

Cost Sharing Proposal

Proposal
Cedar Valley Associates will include the sewer project in with the Phase #12 Plat. The

project will have a competitive bid, which should yield the best possible pricing.

Cedar Valley Associates (CVA)

(CVA) will pay for the Fillmore street open cut and connection to the manhole and the
first 350 feet of offsite sewer, less over-sizing. This is equal to the expense that would
be incurred if CVA tied into the sewer in Fillmore directly north of the proposed cul-de-
sac.

Georgetown Township

The township will pay the following:

Balance of the offsite sanitary to Fillmore west of the proposed roadway. Allowance for
over-sizing from 8” to 10” sewer pipe. Reconstruction of the 8” sewer for Cedar Lake
Drive from the lift station to Norman Drive, including roadway and storm sewer
restoration as necessary. Decommissioning and removal of the lift station. 5%
engineering fees based on the cost of off-site sewer and Cedar Lake Drive items only.
Cost will be based on low bid contract amounts with final payment made upon
acceptance of the sewer into service.

Township costs are computed based on low bid amounts.

Offsite Sewer ltems Qty  Unit Unit Price Amount
1. 10” Sanitary sewer, SDR 26 790 Lt 199.33 $157,470.00
2. 4 Sanitary manhole (to 10’ depth) 2 ea. 3063.92 $6,127.84
3. 4’ Sanitary manhole (over 10’ depth) 10  Lft. 25.00 $250.00
4. Tree clearing (40’ wide +/-) 790  Lft 3.96 $3,128.40
5. Restoration over sewer 790 Lt 7.99 $6,312.10
6. Soil erosion control (silt fence) 790 Lt 1.15 $908.50

Subtotal $174,196.84

Cedar Lake Drive Sewer

1. Signage 1 LS. 7,677 $7,677.00
2. Remove existing black top 1100 s.yd 2.43 $2,673.00
3. 6” gravel base 22A (CIP) 1165 s.yd 4.57 $5,324.05
4. Paving

a. 11/2 " Bit. MDOT 13A top course 1025 s.yd 6.30 $6,457.50

b. 11/2*Bit. MDOT 13A leveling course 1025 s.yd 6.30 $6,457.50
5. Saw-cut, replace concrete drive approach 1 L.S. 4,237 $4,237.00
6. 24" rolled curb & gutter 70 |t 13.00 $910.00
7. Right of way restoration 500 |t 5.49 $2,745.00
8. Replace existing storm MH w/4’ storm MH 1 ea. 2,511.05 $2,511.05
9. Replace existing 12" storm 240 |t 20.51 $4,922.40
10. Remove 8” sanitary sewer 285 .ft 4.47 $1,273.95
11. 8” sanitary, SDR 26 225 Lft 164.06  $36,913.50
12. 4’ sanitary manhole to 10’ 1 ea. 3,134.46 $3,134.46
13. 4’ sanitary manhole over 10’ 8 v.ft 25.00 $200.00

L101349E (Sec. 3-6-13)



14. Remove existing valve chamber
15. Modify existing flow channels in
manhole at Sta. 1+37
16. Temporary pumping
17. Reconnect existing laterals
18. Lift station decommission
19. Irrigation repair budget
Subtotal

Qver sizing (based on suppliers pipe cost)

8” to 10” sanitary (SDR26)

Engineering and Surveying

1 LS. 5,300 $5,300.00

1 L.S. 450.00 $450.00

1 L.S. 6,200 $6,200.00

3 ea. 180.00 $540.00

1 L.S. 6,650 $6,650.00

1 LS. 1,000 $1,000.00
$105,576.41

1685 Lft. 1.65 $2,780.25

5% of $ 279,773.25 = $13,988.66
$296,542.16

Note: Engineering fees include topographical survey and design for off-site and existing
Cedar Lake Drive sewer, MDEQ permit application and fees, easement preparation,
construction permitting, construction staking, inspections, and “As-Builts”.

L101349F (Sec. 3-6-13)




e>0\el engineering, inc.

planners - engineers - surveyors

September 2, 2015

Mr. Dan Carlton
Georgetown Township
1515 Baldwin Street
P.O. Box 769

Jenison, Ml 49429-0769

Re: Cedar Lake Drive — Lift Station Removal
Partial Pay Request — Cost sharing

Dear Dan:

Cedar Valley Associates, Inc. has completed work on this project and is requesting a partial
payment at this time. This payment request is based on the quantities listed on the enclosed
items list. There will be a second and final payment request at the completion of the project
based on "as-built" measurements at that time.

Summary
- TOTAL TO DATE $176,847.19

We recommend you pay Cedar Valley Associates, Inc. the Total to Date, or $176,847.19, at this
time. Also enclosed for your reference, is the approved cost sharing agreement and the
contractor’s pay request identifying the work that has been completed to date on the project.

If you have any questions, please feel free to call.
Sincerely,

Todd R. Stuive, P.E.
tstuive@exxelengineering.com

Enclosures

cc: Ms. Denise Decker, Cedar Valley Associates, Inc.

TRS/sv
Q101349E - (Sec. 3-6-13)

5252 Clyde Park Ave., SW + Grand Rapids, M| 49509-9788 » (616) 531-3660 « Fax (616) 531-2121 « www.exxelengineering.com



CEDAR LAKE DRIVE LIFT STATION REMOVAL
Cost Sharing Proposal
Partial Pay Request

9/3/2015
Contract  Completed Total to
Cross Country Sewer ltems Qty. Unit Unit Price Quanitity Date
1. 10" Sanitary SDR 26 790 Lft. $199.33 790 $157,470.00
2. 4' Sanitary manhole to 10' 2 ea. $3,063.92 2 $6,127.84
3. 4' Sanitary manhole over 10' 10 v.ft. $25.00 10 $250.00
4. Tree clearing (40" wide +/-) 790 Rid $3.96 790 $3,128.40
5. Restoration over sewer 790 Ift. $7.99 0 $0.00
6. Soil erosion control (silt fence) 790 Lft. $1.15 790 $908.50
Subtotal Offsite Sewer Items $174,196.84 $167,884.74
Cedar Lake Drive Sewer Items
1. Signage 1 L.S. $7,677.00 0 $0.00
2. Remove existing black top 1100 s.yd. $2.43 0 $0.00
3. 6" Gravel base 22A (CIP) 1165  s.yd. $4.57 0 $0.00
4. Paving
a) 1%%" Bituminous MDOT 13A top course 1025 s.yd. $6.30 0 $0.00
b) 17" Bituminous MDOT 13A leveling course 1025 s.yd. $6.30 0 $0.00
5. Saw-cut and replace concrete drive approach 1 LS $4,237.00 0 $0.00
6. 24" Rolled curb & gutter 70 ft. $13.00 0 $0.00
7. Right of way restoration 500 Lft. $5.49 0 $0.00
8. Replace existing storm manhole with 4' storm MH 1 ea. $2,511.05 0 $0.00
9. Replace existing 12" storm 240 Lft. $20.51 0 $0.00
10. Remove 8" sanitary sewer 285 Lft. $4.47 0 $0.00
11. 8" Sanitary, SDR 26 225 .ft. $164.06 0 $0.00
12. 4’ sanitary manhole to 10' 1 ea. $3,134.46 0 $0.00
13. 4' sanitary manhole over 10' 8 v.ft. $25.00 0 $0.00
14. Remove existing valve chamber 1 L.S. $5,300.00 0 $0.00
15. Modify existing flow channels in manhole at Sta. 1 + 37 1 L.S. $450.00 0 $0.00
16. Temporary pumping 1 L.S. $6,200.00 0 $0.00
17. Reconnect existing laterals 3 ea. $180.00 0 $0.00
18. Lift station decommission 1 L.S. $6,650.00 0 $0.00
19. Irrigation repair 1 L.S. $1,000.00 0 $0.00
Subtotal Cedar Lake Drive Sewer ltems $105,576.41 $0.00
Oversizing (based on suppliers pipe cost)
1. 8" to 10" Sanitary (SDR26) 1685 I.ft. $1.65 345 $569.25
Engineering and Surveying (6% of 279, 773.25) 1 L.S. $13,988.66 0.60 $8,393.20
GRAND TOTAL TO DATE $176,847.19

P:\Q101349E (Sec. 3-6-13)




%4 exxel engineering, inc.

planners - engineers - surveyors

December 3, 2015

Ms. Denise [Decker

Cedar Valley Associates, Inc.
8879 — 24™ Avenue

Jenison, Ml 49428

Re:  Cedar Lake No. 12
Partial Payment No. 4

Dear Denise:
West Michigan Dirtworks has completed work on this project and is entitled to a partial payment

at this time. This payment request is based on the quantities listed on the enclosed items list.
Quantities will be adjusted at the completion of the project based on "as-built" measurements at

that time.
Summary
GRAND TOTAL TO DATE $1,194,582.14
95% of GRAND TOTAL TO DATE $1,134,853.65
Previous Payment $1,062,570.87
BALANCE DUE $72,282.16

We recommend you pay West Michigan Dirtworks 95% of the Grand Total to Date, or
$72,282.16, at this time.

If you have any questions, please feel free to call.

Sincerely, )
ﬁ/"// AL LR
Al Talsma

Enclosure

cc: Rob Lyttle, West Michigan Dirtworks

Q101349E — (Sec. 3-6-13)

5252 Clyde Park Ave., SW » Grand Rapids, Ml 49509-9788 - (616) 531-3660 « Fax (616) 531-2121 » www.exxelengineering.com



CEDAR LAKE No. 12
Partial Pay Request No. 4
12/3/2015

Improvement ltems

O hA W N -

13.
14.
16.

16.

. Tree clearing

. Brush clearing

. Top soil stripping

. Haul off & dispose of existing dirt pile
. Site grading (Based on cut)

. Paving

a) 1%&" Bituminous MDOT 13A top course
b) 1%" Bituminous MDOT 13A leveling course

. 6" Gravel 22A (CIP)

. 24" Rolled curb & gutter
. Topsoil respread

10.
11.
12.

Seeding (200 Ibs. per acre)
Saw-cut roadway & restore pavement (Victor Ave.)
Private utility crossing
a) 4" Sch. 40 grey electrical conduit
b) Excavate trench for utility crossing
Place wooden guard post
5' Concrete sidewalk
Soil Erosion control
a) Silt fence
b) Silt sack
Concrete driveway approach at #9119 Victor Ave.
Subtotal Improvement ltems

Storm Sewer ltems

. Remove 12" storm, Norman Drive

. 36" Storm Sewer (C-76-lll) Premium Joint
. 36" Storm Sewer (C-76-IlI)
. 36" Storm Sewer (SLCPP)
. 30" Storm Sewer (C-76-lll) Premium Joint
. 30" Storm Sewer (C-76-1l)
. 30" Storm Sewer (SLCPP)
. 18" Storm Sewer (SLCPP)
. 15" Storm Sewer (C-76-111)

. 12" Storm Sewer (C-76-11l) Premium Joint
. 12" Storm Sewer (C-76-11l)

. 12" Storm Sewer (SLCPP)

5235
5235
5965
255
14420
11

1050
350
14
315

635

40
364
54
78
332
14
636
281
98
159
65
211

it
L.ft.
ea.
LAt

Lft.
ea.
LS

[ft.
Lft.
Lft.
[.ft.
Lt
I.ft.
ft.
LAt
|ft.
Lft.
Lt
L.ft.

Contract Completed
Unit Price Quanitity
$4,110.00 2.3
$1,500.00 3
$2.63 14420
$6.10 3300
$2.37 21410
$6.30 0
$6.30 5235
$4.71 5965
$13.00 249
$2.97 14420
$425.68 0
$4,657.00 1
$3.50 720
$3.00 240
$110.00 0
$13.75 0
$1.15 220
$75.00 6
$1,590.25 0
$344,565.66
$9.63 40
$85.73 364
$59.87 54
$49.55 78
$65.18 332
$61.80 14
$50.57 636
$55.38 281
$32.78 98
$28.37 159
$36.04 65
$20.10 211

Total to
Date

$9,453.00

$4,500.00

$37,924.60
$20,130.00
$50,741.70

$0.00

$32,980.50
$28,095.15

$3,237.00

__ $4281208

$0.00

___ $4,657.00

$2,520.00
$720.00

$0.00
$0.00

$253.00

$450.00
$0.00

$238,474.93

$385.20

$31,205.72
$3,232.98

$3,864.90

$21,639.76

$865.20

$32,162.52
$15,561.78

$3,212.44

$4,5610.83

$2,342.60

$4.241.10




CEDAR LAKE No. 12
Pay Request
Page 2

Storm Sewer ltems - cont.

13. 12" Catchbasin lead (C-76-1V)
14. 6" FDL PVC Schedule 40

15. 36" Concrete Flared End Section
16. 15" Concrete Flared End Section
'17. 6"-8" Cobbles over Fabric

18. 6' Storm yard drain

19. 5' Storm yard drain
20. 4’ Storm yard drain
21. 5" Storm manhole
22. 4' Storm manhole
23. 5' Catchbasin
24. 4' Catchbasin (Double)
25. 4' Catchbasin (Single)
26. 4' Leaching Basin
27. 6" x 6" Wye
28. 30"x 6" Tee
29. 18" x 6" Tee
30. 6"x 6" Tee
31. Flap gate
Subtotal Storm Sewer Items

Sanitary Sewer ltems

1. 10" Sanitary SDR 26
. 8" Sanitary SDR 26
. 6" Sanitary lateral

. Sanitary manhole to 10'

. Sanitary manhole over 10’
8" x 6" Wye

. Property line riser

© N O A WN

. Main line riser
Subtotal Sanitary Sewer Items

Watermain ltems
1. 8" Watermain C-900
2. 8" Valve and box
3.8"x8"Tee
4, 8"x6"Tee

35

L T T T T {, SO S RN B N !

1355
245
11560

90

25

23
230

1590

Lft.
Rid
Lit.

v.ft.
ea.
ea.
v.ft.

Contract Completed Total to
Unit Price Quanitity Date

$30.65 138 $4,229.70
$12.39 660 $8,177.40
$1,882.90 1 $1,882.90
$565.00 1 $565.00
$55.00 35 $1,925.00
$3,909.39 2 $7,818.78
$3,268.79 4 $13,075.16
$2,277.69 5 $11,388.45
$3,292.94 2 $6,585.88
$2,197.09 3 $6,591.27
$3,496.58 1 $3,496.58
$2,648.44 5 $13,242.20
$3,262,22 1 $3,262.22
$3,346.69 1 $3,346.69
$26.68 1 $26.68
$106.00 1 $106.00
$225.00 1 $225.00
$31.80 2 $63.60
$350.00 1 $350.00
$209,583.54 $209,583.54
$170.93 1355 $231,610.15
$36.97 245 $9,057.65
$14.50 1150 $16,675.00
$3,5684.29 8 $28,674.32
$25.00 90 $2,250.00
$47.70 25 $1,192.50
$60.93 23 $1,401.39
$16.99 230 $3,907.70
$294,768.71 $294,768.71
$29.11 1590 $46,284.90
$1,196.24 5 $5,981.20
$417.64 2 $835.28
$351.64 2 $703.28




CEDAR LAKE No. 12
Pay Request

Page 3

Watermain items

5.
6.
7.
8.
9.
10.
11.
12.

8" x 6" Reducer

8" Plug

8" Sleeve

6" Valve and box

5" Hydrant with hookup

6" Swivel 90° Bend

1" Corporation curb stop & box with saddles
1" Copper water service
Subtotal Watermain ltems

Cross Country Sewer ltems

1.

o ~N O s wWwN

Signage

. 10" Sanitary SDR 26

. 4" Sanitary manhole to 10'

. 4' Sanitary manhole over 10

. Tree clearing (40" wide +/-)

. Restoration over sewer

. Soil erosion control (silt fence)

. Saw-cut roadway & restore pavement (Fillmore St.)

Subtotal Cross Country Sewer Items

Existing Cedar Lake Drive ltems

1.

2
3.
4

0 N O O

11.
12

Signage

. Remove existing black top

6" Gravel base 22A (CIP)

. Paving

a) 1%" Bituminous MDOT 13A top course
b) 1%" Bituminous MDOT 13A leveling course

. Saw-cut and replace concrete drive approach

. 24" Rolled curb & gutter

. Right of way restoration

. Replace existing storm manhole with 4' storm MH
. Replace existing 12" storm

. Remove 8" sanitary sewer

8" Sanitary, SDR 26
4' sanitary manhole to 10

Qty.

| S B L N e ¢

730

1135

11
1135
1135

800

1100
1165

1025
1025

70
500

250
285
225

|.ft.

LS.

Ri
ea.

v.ft.

f.ft.
Lft.
[ft.
LS

L.S.
s.yd.
s.yd.

s.yd.
s.yd.

LS
Lft.
Lt
ea.
Lft.
f.ft.
Lft.
ea.

Contract Completed Total to
Unit Price Quanitity Date

$197.16 3 $591.48
$154.76 0 $0.00
$243.80 4 $975.20
$892.13 4 $3,568.52
$2,087.22 4 $8,348.88
$276.66 2 $553.32
$317.12 20 $6,342.40
$13.69 730 $9,993.70
$84,332.92 $84,178.16
$2,950.00 1 $2,950.00
$199.33 1135 $226,239.55
$3,063.92 2 $6,127.84
$25.00 11 $275.00
$3.96 1135 $4,494.60
$7.99 1135 $9,068.65
$1.15 1390 $1,598.50
$5,201.00 1 $5,201.00
$255,276.64 $255,955.14
$7,677.00 1 $7,677.00
$2.43 1100 $2,673.00
$4.57 1165 $5,324.05
$6.30 1103 $6,948.90
$6.30 1025 $6,457.50
$4,237.00 1 $4,237.00
$13.00 76 $988.00
$5.49 500 $2,745.00
$2,511.05 1 $2,511.05
$20.51 250 $5,127.50
$4.47 285 $1,273.95
$164.06 225 $36,913.50
$3,134.46 1 $3,134.46




CEDAR LAKE No. 12
Pay Request

Page 4
Contract Completed Total to

Existing Cedar Lake Drive ltems - cont. Qty. Unit Unit Price Quanitity Date
13. 4' sanitary manhole over 10’ 8 v.ft. $25.00 8 $200.00
14. Remove existing valve chamber 1 L.S. $5,300.00 1 $5,300.00
15. Modify existing flow channels in manhole at Sta. 1 + 37 1 L.S. $450.00 1 $450.00
16. Temporary pumping 1 L.S. $6,200.00 1 $6,200.00
17. Reconnect existing laterals 3 ea. $180.00 3 $540.00
18. Lift station decommission 1 LS. $6,650.00 1 $6,650.00
19. Irrigation repair 1 L.S. $1,000.00 1 $1,000.00

Subtotal Existing Cedar Lake Drive Items $105,781.51 $106,350.91
GRAND TOTAL $1,189,311.39

Additions to Contract:
1. Remove & replace conc. drive approaches along existing 3.00 L.S. $1,590.25 3 $4,770.75
Cedar Lake Drive. (Needed to remove to access
sanitary french due to depth of sanitary long Cedar Lake Drive.

2. Removal of stumps & junk buried on Lots 187 & 188 1.00 L.S. $500.00 1 $500.00
$5,270.75
Total including Additions $1,194,582.14
95% = 51,134,853.03
Less Prev. = -$1,062,570.87
Bal. Due = $72,282.16

P:\Q101349€ (Sec. 3-6-13)




